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United States Environmental Protection Agency 
Region V 

POLLUTION REPORT 

Date: Tuesday, April 01, 2003 

From: Steven Faryan 

Subject: Lockformer 
711 Ogden Avenue, Lisle, IL 
Latitude: 41.8017000 
Longitude: -88.0625000 

POLREP No.: 
Reporting 
Period: 

Start Date: 

Mob Date: 
Demob Date: 
Completion 
Date: 
CERCLIS ID #: 
RCRIS ID #: 

6 Site #: 
10 February 2003 to 28 March ^ o a 
2003 ' 

7/22/2002 

^^*.^«9«>n 5 Record: Is Ctr. 

344854 

B5Y5 

Response 
Authority: 
Response Type: 
NPL Status: 

Incident Category 

Contract # 

CERCLA 

Removal 
Assessment 

Site Description 
See Site Profile Page 

Current Activities 

U.S. EPA OSC Steve Faryan and Weston Solutions Inc. (WSI) START personal conduct oversight, 
while PRP contractor installs electrodes, vapor recovery wells and temperature probes for the 
Electrical Resistive Heating (ERH) technology. OSC and START have also been conducting 
oversight during the SVE piping and annexation, construction of the building addition, sampling 
activities for disposal and transportation and disposal of the soil cuttings. 

• On 10 February 2003, Lockformer contractors started installing the ERH electrodes. Installation 
of electrodes in subarea 2 A , 2B, ID, IE, IF and IC are completed. A total of one hundred fourty-
four electrodes have been installed. 

• On 28 February 2003, meeting was held at the village to discuss site status, upcoming tasks, 
confirmation sampling and pending reports/plans/data. A walk-through of the site was conducted 
for the Fire and Police Department. 

• On 17 March 2003, Lockformer contractors started piping and annexing the SVE wells. 

• On 18 March 2003, Lockformer contractors started installing vapor recovery wells around the 
perimeter of the heating area in area 1 and 2. All twenty-four wells have been installed. 
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• On 20 March 2003, Lockformer contractors started installing temperature probes in area 1 and 
2. A total of eleven have been installed. 

• On 24 March 2003, meeting was held at Lockformer to discuss site status and upcoming tasks. 

• On 25 March 2003, Lockformer contractors extended the gravel road to the building addtion. 

• On 27 March 2003, a Public Availability Session was held at the village. 

• OSC Faryan meet with the Village Board of Directors to discuss site status and upcoming tasks. 

• Sampled excavated soil stock piles for disposal. 

• Construction of the building addition continues. Over-head doors, fire sprinklers, roof and some 
plumbing have been installed. 

• Transported and Disposed soil cuttings and asphalt off-site. 

Planned Removal Actions 
• PRP will remediate the surficial silty clay till and fill in Area 1, 2 and former degreaser pit 
area with Electrical Resistive Heating (ERH) technology. 

• PRP will remediate the mass waste sand and gravel in Area 1 and 2 with SVE technology. 

Next Steps 
• Continue installing electrodes and temperature probes. Sixty-eight electrodes and eleven 
temperature probes need to be installed. 

• Confinue installing equipment and process piping to the SVE wells. 

• Continue construction of the building addition. 

• Hookup vapor/air/water piping (ERH). 

• Review and Approve confirmation sampling plan. 

• Transport and Dispose soil cuttings and decontamination water off-site. 

• Review and Approve the Operational Plan, Contingency Plan and Health and Safety Plan. 

wvvvv.epaosc.org/lockronTier 
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